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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.  

CONTRACTOR Benchmark Ecological Services, Inc. 
USA Environment, LP 

SUPERINTENDENT N/A 

DAY OF WEEK & DATE: Thursday, March 24, 2016 REPORT NO. 11 

WEATHER Thunderstorms in the morning, sunny and clear in 
the afternoon. NNW winds at 15-20 knots 

TEMPERATURE L: 48  H: 69 degrees F  

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
2 – Benchmark Ecological Services 
5 – NCS  
2 – Doskocil 

 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  n/a Height: n/a No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0700 to 0810 – Anchor QEA and Benchmark Ecological (Benchmark) personnel arrive at Site. 
 
0830 – Benchmark health and safety meeting. 
 
0840 to 1305 – Benchmark and AQ staff resume cap maintenance activities. Five locations completed. Two additional 
locations were not accessible due to high winds. 
 
0920 to 0930 – NCS personnel arrive at Site. 
 
0935 – NCS health and safety meeting. 
 
0940 – NCS begins security camera installation at CAM-01. 
 
0950 to 1045 – Lightning in the area. All site activities are shut down, and personnel take shelter in vehicles. 
 
1045 to 1835 – NCS continues security camera installation at all three locations. 
 
1250 to 1625 – Continued cap maintenance activities. 
 
1500 to 1615 – Doskocil onsite to deploy additional buoys. 
 
1650 – Benchmark offsite. 
 
1710 – R. Coupe offsite. 
 
1920 – NCS and H. Samaha offsite. 
 
Summary of Progress on this Date: 

• Completed cap maintenance activities at 5 additional locations identified during QC review of probing data. 
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• Doskcocil installed 12 additional buoys. 
• NCS continued installation of security camera system. 

 
Persons Onsite on this Date: 
Rick Coupe, Holly Samaha (Anchor QEA) 
Matthew Jay, Kevin Kicheline (Benchmark) 
Valmichael Leos (USEPA) 
NCS personnel  
Doskocil personnel 
 
Material Delivery Summary as of this Date: 
 

Material Units 
Delivered 

(units) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 

Type C 
cubic 
yards 0 Truck bed measure 18-20 18-20 

Pea Gravel Tons 0 Truck bed measure 14 14 
           

TESTS PERFORMED: None 

 PHONE LOG:  
0844 – H. Samaha call with D. Keith to discuss 3/23 daily report and camera installation activities.  
0855, 1154, 1210, 1700 – R. Coupe calls with W. Mears to discuss maintenance activities. 
1344, 1710 – H. Samaha calls with W. Mears to discuss security camera installation progress.  
1633 – H. Samaha call with V. Leos to discuss security camera instllation progress.  
1635 – R. Coupe call with V. Leos to discuss maintenance activity progress. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

Five photographs with captions None 

QA REPRESENTATIVE Rick Coupe HRS 9 DATE 3/24/2016 

QA REPRESENTATIVE Holly Samaha HRS 12 DATE 3/24/2016 
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Photograph 1 – Type C armor rock loaded on pontoon barge for placement during cap maintenance. 

 

  
Photograph 2 – Placing type C armor stone during cap maintenance activities. 
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Photograph 3 – View of cap repair location at low tide. 
 

 
Photograph 4 – Doskocil installing additional buoys around perimeter of cap. 
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Photograph 5 – NCS installing security camera system at CAM-01. 
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